3

FORM DPW-CIA 2/05 STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE RECEIVEDUAG

UiV, OF PUBLIC waaﬂs
200 MR 22 A k1D

FOR THE MONTH OF  March 2011

Date: March 18, 2011

CONTRACTOR: Economy Plumblng & Sheetmetal Ing.

ADDRESS: 1029 UIuponoSlreet S Contract No. 59635 S 1{»/]_

City, State ZIP: Hono!ulu, H! 96819 SR DAGS Job No. 12-36 6487'/

PROJECT TITLE: Hawau State Publlc lerary Rep]ace Alr Condltlonlng Coo!lng Towers
CONTRACT FOR INSPECTION BRANCH USE

[J] SUBMITTAL REGISTER [U(CQMMENCEMENT REQUIREMENTS
Basic Contract Amount % 417,400.00 DUE MONTHLY:

['l/rPROJECT SCHEDULE - INITIAL & ONGCING

['./]r DAILY REPCRTS lv{’ PAYROLL AFFIDAVITS

MONTHLY ESTIMATE CHECKEIST

CHANGE ORDERS n/]con‘rRACT NUMBER 1‘4RNECT NAME & LOCATIGN
Total § 20,392.00 [ ] ALL SIGNATURES

Adjusted Contract Amount 3 437,792.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 95.18% $ 397,275.00 100.00% §  20,392.00 % 417,667.00
Retained REDUCED] 1 $ 27,243.00 $ 1,019.00 $ 28,262.00
Amount Subject to Payment 5 370,032.00 $  19,373.00 $ 389,405.00
Payments to Date $  249,969.10 $ . $  249.969.10
Payments Now Due $ 120,062.90 $  19,373.00 $ 139,435.90

PaymentNo. FINAL ] 3

Remaris

1. Compuled and Checked by:
2. | cerify that the above blll 35 cerrect, Just, that payment hag not been received, and alt payroll

- affidavits have been submilted, are curent, or proper deductive exclusions have been made to
/ﬂ/@wﬁw 3/23/)  wera | |

* ﬁe:ummendw Froject ingpector o Enginaer T Date: L T A .
.. Economy Plumbing & Sheet Metal, Ing._ -~

@WL Mmzsmn MM u

5. App:wed 4 Bran:hpbl:fﬂbum Enginser Date: By signature / Title: v Date

The Puhhc 5 Admlms certilies that change orders have been iggfled and the work performed,
% WAR 23 201

- State Public qundmwmlnr Date:




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: March 2011

CONTRACTOR: Economy Plumbing & Sheetmetal, Inc, Contract No.: 59635
PROJECT TITLE: Hawaii State Public Library - Replace Air Conditioning C  DAGS Job No.: 12-36-6487
CONTRACT]
LICENSE BASIC CONTRACTI COMPL. RETN AMOUNT]
PRIME CONTRACTOR |TRADE NO. AMOUNT] TO DATE] % CMPEJ 9% RETAINED
Egonomy Plumbing & SheetrrfGeneral Contractor ABC-315 $417,400 $387,275] 95.18% 5% $19,863|A
SUB-
CONTRACT]
LICENSE BASIC SUB-CONTRACT| COMPL. RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE|(% CMPL Pfg RETAINED
Akira Yamamoto Painting Rocfing/Painting C-04970 $29,625 $9,500] 32.07% 10% $950
Control Tech Electrical C-22484 $40,000 $40,000]{ 100.00% 10% $4,000
Island Controls Temperature Controls C-15254 $189,807 $19,807| 100.00% 10% $1,980
Environmental Control Specs |Lead Paint Abatement C.23240 $4,500 $4,500] 100.00% 10% $450
#DIVAOI 10% 30
#DIV/D! 10% 30
#DIVIQ 10% 50
#DiVio! 10% 80
#DIV/O 10% $0
#DIV/0! 10% $0
#OIVIC! 10% $0
#DIVIO! 10% $0
#DIVID! 10% $0
#DIVIQ! 0% 30
#DIv/o! 0% 30
#DiV/0] 10% 30
#DIV/01 10% 50
#DIV/0! 10% 80
Total Retained from Subs $7,380]B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $27,243

| certify that the above retentions are correct for this request.

Checked/Verified by:

Economy Plumbing & Sheet Metal, Inc.

Narme of Contractor :7?:'*3
%&1 \%—M\' -7;. Z‘Ll, l/{ Initial - Project Inspector or Engineer

By Signature U Date

NOTE:
Columnar fotals shall be equal in dollar value to that on
the Monthly Estimate Sheet



BPW-CIA 7/08

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: March 2011

CONTRACTOR: Economy Plumbing & Sheetmetal, Inc. Contract No.: 59635
PROJECT TITLE: Hawaii State Public Library - Repiace Air Conditioning  DAGS Job No.: 12-36-6487
o CHANGE]
% ORBER
9 LICENSE CHANGE ORDER| COMPL. RETN AMOUNT|
O |PRIME CONTRACTOR |TRADE NO. AMOUNT| TO DATE|% CMPL| Sl RETAINED
Esenomy Plumbing & Sheetm{General Contractor ABC-318 520,392 $20,392| 100.00%| 5% $1.019]A
CHANGES
ORDER SUB]
LICENSE CHANGE ORDER SUB|] COMPL. RETN AMOUNT
SUBCONTRACTOR TRABE NO. AMOUNT| TO DATE| % CMPL] %| RETAINED
#ovol | 10% $0
#onvrol | 10% 50
#HOVIOL | 10% $0
#OVIOL | 10% $0
#OIviol | 10% $0
#OWJO!l | 10% §0
#DIV/O!L | 10% 50
#DIviol | 10% 50
#DIV/0) 10% $0
#ohvsol | 10% $0
#oMil | 10% $0
#olvior | 10% $0
#OMVOL | 10% 30
#OW/E | 10% 30
#OIOL [ 10% %0
#DVIO! | 10% $0| -
#DIVIOL | 10% $0
#DIVOL | 10% 0
Total Retained from Subs 30|B

f |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) I $1 ,019|

i cerlify that the above retentions are correct for this request.

Checked/Verified by:

@M«v ?UWN\R: mdCe

Name of Contractor 7 a
W; é M ﬁ % {m- /‘l - Initial - Project inspector or Engineer

By Signature 0 ki ¥

Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 3 PROJECT TITLE: HAWAII STATE LIBRARY - REPLACE AIR CONDITIONING COOLING
TOWERS
BILLING MONTH: March-11 DAGS JOB NO.: 1 2-36-6487 CONTRACT NO.; 5963_%:5”

CONTRACTOR: ECONOMY PLUMBING & SHEETMETAL, INC

VENDOR CODE:
Original Contract Payment Suffix:
Suffix Fund Symbol Amount Earned Retainage Amount Due
ol.  Bo8-4I13M $13,570.90  $11,508.00  $120,062.90
Totals: $131,570.90 ; $11,508.00 $120,062.90
Change Order Payment Suffix:
uffix Fund Symbol Amount Earned Retainage Amoun
0z BOH-4I3M $20,392.00 _$1,012.00 $19,373.00
Totals: $20,392.00 $1,019.00 $19,373.00
Grand Total: $151,962.90 $12,527.00 $139,435.90

Kyt (fd’aﬁ 3/z8/z01

Verlﬂéd By DATE

{This Section for Administrative Services Office Use Only)

Vendor Code

Cost Code 3AL
Vouchar No. O?’ 22 N® “-

Verified By f:f » t %’ Y




